

Weekly Progress Report (Form-3)


Project Repository: SKIT-IOT-2023-2027-03 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-10-01) | Generated On: October 08, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
navalkhurrana12	16 (94.1%)	+787	-172	615	7 days
TanujGupta001	1 (5.9%)	+85	-0	85	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: navalkhurrana12 — 16 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	2de8c9e	update the cart	____ / 10
2026-10-07	1565c77	add	
2026-10-07	305009d	Add overdue issue request	
2026-10-07	a3af6a5	Add overdue issue request system	
2026-10-07	0b90aa0	routes added	
2026-10-06	3bff299	co	
2026-10-06	5a93652	controler update	
2026-10-06	065c3c3	config add	
2026-10-05	24e69bd	issue request'	
2026-10-04	c64660a	update the route	
2026-10-03	7a8b5b9	add upload middleware	
2026-10-03	086ff7e	update auth middleware	
2026-10-03	9f40737	update the server	
2026-10-02	29535c2	server update	
2026-10-02	fbaa40c	server add	
2026-10-02	7c7cd69	controller has added	

Student: TanujGupta001 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-07	3542b8e	Component Structure	____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____